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ESTIMATE RUN 07/09/2007

ESTIMATE SUMMARY 11:39:43

CONTID: C15400         ESTIMATE NO: 0001 PROG 2005

PCN: 15400-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 115 - Gumaer Avenue East PERCENT TIME:

PROJECT NO: SHE 1151-018                  

SH 115 - Gumaer Avenue East

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 06/01/2007 DATE TIME STARTED 04/23/2007

9540 E. 104th Avenue DATE LET 03/08/2007 DATE WORK BEGAN

 DATE AWARDED 03/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 04/23/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 193,032.20 PARTICIPATING $ $ 144,572.07

AWARD PROJECT AMT: 153,748.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,306.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.29

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

74.90%

48,460.13

144,572.07

144,572.07

142,265.84

$

$

$

$

144,572.07

0.00

144,572.07

0.00

144,572.07

-2,306.23

0.00

142,265.84

0.00

AMOUNT DUE 142,265.84 142,265.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 142,265.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0
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PCN: 15400-BID    ESTIMATE RUN 07/09/2007

PROJECT: SHE 1151-018                  ESTIMATE NO: 0001 11:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CURB AND GUTTER 54.000 0.000

LF  54.000 510.30

9.45000 54.000 510.30

202-00203  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 33.000 0.000

SY  33.000 561.00

17.00000 33.000 561.00

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT 669.500 0.000

SY  669.500 3,983.53

5.95000 669.500 3,983.53

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 1,008.000 0.000

SF  1,008.000 2,721.60

2.70000 1,008.000 2,721.60

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-00810  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 142.480 0.000

CY  142.480 7,124.00

50.00000 142.480 7,124.00

203-00010  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 158.000 0.000

CY  158.000 1,003.30

6.35000 158.000 1,003.30

203-00060  
 

0040 *EROSION BALES 10.000 0.000

EACH 10.000 605.00

60.50000 10.000 605.00

208-00010  
 

0045 *SILT FENCE 428.000 0.000

LF  428.000 856.00

2.00000 428.000 856.00

208-00020  
 

0050 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000

EACH 3.000 1,008.00

336.00000 3.000 1,008.00

210-00011  
 

0055 *RESET GROUND SIGN 1.000 0.000

EACH 1.000 201.50

201.50000 1.000 201.50

210-00810  
 



CONTID: C15400         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15400-BID    ESTIMATE RUN 07/09/2007

PROJECT: SHE 1151-018                  ESTIMATE NO: 0001 11:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.400 1,075.20

2,688.00000 0.400 1,075.20

212-00006  
 

0070 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.400 1,182.80

2,957.00000 0.400 1,182.80

213-00002  
 

0075 *MULCH TACKIFIER 100.000 0.000

LB  100.000 1,080.00

10.80000 100.000 1,080.00

213-00061  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 223.050 0.000

TON 223.050 7,628.31

34.20000 223.050 7,628.31

304-06000  
 

0085 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 115.000 0.000

TON 115.000 18,630.00

162.00000 115.000 18,630.00

403-33841  
 

0090 CONCRETE PAVEMENT (6 INCH) 96.000 0.000

SY  93.600 4,502.16

48.10000 93.600 4,502.16

412-00600  
 

0095 RIPRAP (9 INCH) 3.000 0.000

CY  3.000 337.50

112.50000 3.000 337.50

506-00209  
 

0100 CONCRETE SIDEWALK 287.000 0.000

SY  287.000 9,987.60

34.80000 287.000 9,987.60

608-00000  
 

0105 CONCRETE CURB RAMP 25.000 0.000

SY  22.330 1,279.51

57.30000 22.330 1,279.51

608-00010  
 

0110 TRUNCATED DOMES 40.000 0.000

SF  40.000 1,224.00

30.60000 40.000 1,224.00

608-00015  
 

0115 CURB AND GUTTER TYPE 2 (SECTION I-B) 77.000 0.000

LF  77.000 762.30

9.90000 77.000 762.30

609-21010  
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PCN: 15400-BID    ESTIMATE RUN 07/09/2007

PROJECT: SHE 1151-018                  ESTIMATE NO: 0001 11:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,020.000 0.000

LF  979.000 13,706.00

14.00000 979.000 13,706.00

609-21020  
 

0125 MEDIAN COVER MATERIAL (CONCRETE) 150.000 0.000

SF  150.000 517.50

3.45000 150.000 517.50

610-00030  
 

0130 *DELINEATOR (TYPE I) 4.000 0.000

EACH 4.000 91.60

22.90000 4.000 91.60

612-00001  
 

0135 *DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 48.40

24.20000 2.000 48.40

612-00003  
 

0140 *SIGN PANEL (CLASS I) 54.400 0.000

SF  54.400 1,245.76

22.90000 54.400 1,245.76

614-00011  
 

0145 *SIGN PANEL (CLASS II) 33.000 0.000

SF  33.000 841.50

25.50000 33.000 841.50

614-00012  
 

0150 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 34.000 0.000

LF  34.000 1,234.20

36.30000 34.000 1,234.20

614-01502  
 

0155 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

84.000 0.000

LF  84.000 4,855.20

57.80000 84.000 4,855.20

614-01582  
 

0160 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 9,679.00

9,679.00000 1.000 9,679.00

625-00000  
 

0165 *MOBILIZATION 1.000 0.000

L S 0.629 13,271.90

21,100.00000 0.629 13,271.90

626-00000  
 

0170 *EPOXY PAVEMENT MARKING 21.000 0.000

GAL 20.000 7,390.00

369.50000 20.000 7,390.00

627-00005  
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PCN: 15400-BID    ESTIMATE RUN 07/09/2007

PROJECT: SHE 1151-018                  ESTIMATE NO: 0001 11:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

46.500 0.000

SF  46.500 1,069.50

23.00000 46.500 1,069.50

627-30405  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

260.000 0.000

SF  182.000 3,458.00

19.00000 182.000 3,458.00

627-30410  
 

0182 *FLAGGING 400.000 0.000

HOUR 278.000 6,255.00

22.50000 278.000 6,255.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 8.000 800.00

100.00000 8.000 800.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000

DAY 18.000 8,100.00

450.00000 18.000 8,100.00

630-00012  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 20.700 683.10

33.00000 20.700 683.10

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000

EACH 14.400 576.00

40.00000 14.400 576.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 0.000

SF  13.500 297.00

22.00000 13.500 297.00

630-80344  
 

0210 *CONSTRUCTION INFORMATION SIGN 2.000 0.000

EACH 1.800 765.00

425.00000 1.800 765.00

630-80348  
 

0215 *VERTICAL PANEL (PLASTIC) 20.000 0.000

EACH 5.400 118.80

22.00000 5.400 118.80

630-80351  
 

0220 *DRUM CHANNELIZING DEVICE 40.000 0.000

EACH 31.500 945.00

30.00000 31.500 945.00

630-80360  
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PCN: 15400-BID    ESTIMATE RUN 07/09/2007

PROJECT: SHE 1151-018                  ESTIMATE NO: 0001 11:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 18.000 630.00

35.00000 18.000 630.00

630-80364  
 

0230 *TRAFFIC CONE 50.000 0.000

EACH 45.000 540.00

12.00000 45.000 540.00

630-80380  
 

0232 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 625.00

625.00000 1.000 625.00

630-80510  
 

0235 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0245 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A SPRINKLERS 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
 

CAT 0200 $144,207.07 144,207.07CURRENT AMT 192,667.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0265 SANITARY FACILITY 1.000 0.000

EACH 1.000 365.00

365.00000 1.000 365.00

620-00020  
 

CAT 0400 $365.00 365.00CURRENT AMT 365.00 $$

PROJECT TOTAL 144,572.07 $ 144,572.07CURRENT AMT 193,032.20 $$


